DDI #03641-84
22 June 1984

NOTE FOR: Associate Deputy Director for Intelligence
FROM : DI External Contracts Coordinator
SUBJECT : 4th Quarter Contracts

=

1. The attached contract projects were previously approved
for OGI during the second and third quarters. In order to take
advantage of funds available due to cancellation of other
projects, OGI proposes to increase the scope and hence, the
dollar amount, of each project as follows:
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2. The increased -amounts were included in the 0GI
Fourth Quarter Contract Status Report and do not affect the
anticipated surplus of in 0GI contract funds.

3. Each of these proposed project expansions has merit and
appears to be reasonable within the scope of overall effort
required for project comp]et1on. In essence, we need to do the
work and these expans1Qns will fund increased efforts earlier.
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4. Your formal approval for these incrégases is required
because each represents an increase of at least 25% above the
originally approved amount. o 25X1

Attachments:

As Stated '
25X1
APPRO)
; Transpbrt Modelling Project
Richar
APPROV
0i1 Facilities Modelling
Richar
APPROV
>oviet Gas Transmission Modelling
Richar ‘
- APPROV
0i1 Systems Modelling Consulting

Richard J.:Kerr, A/DDI
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